
Leonard and Meadowood Parks Improvement 
Construction Update 

 
WEEK ENDING:  March 8, 2010 
CONTRACTOR:  Flaugher, Inc 
INSPECTION TEAM:   American Structurepoint 
 
 

Notes on Daily Work for week of March 7, 2010  

 Weather has improved and construction moves back into gear at both sites--- 

can Spring be far off???  

Key milestones and accomplishments: 

• In Meadowood Park: 
o Steel erection for the new shelter has been completed 
o Siding installation has been completed on Shelter 2 
o Roof panel installation has begun on the new shelter  
o The flagpole has been installed 
o Placement of concrete sidewalks has been completed with the 

exception of access points 
o Installation of playground equipment has been completed with the 

exception of the climbing rock 
 

 

• In Leonard Park: 
o Concrete work has resumed 
o Concrete work for the amphitheater has begun  
o Continued installation of playground equipment 

 

Projected Work Forecast for week ending March 14, 2010  
 

• In Meadowood Park 
o Continued installation of roofing panels on new shelter  

 
• Leonard Park 

o Placement of concrete sidewalk will continue 
o Installation of playground equipment will continue 
o Continued concrete work at amphitheater site 

 
***Construction often causes traffic and access problems—and this project is no 
different.  We have made every effort to keep residents up to date and informed on 
when we will be in the area.  If you have questions, concerns or want more 
information, please call 246-4100.  


